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| PROJECT -Terminal 2/-Ter_mina| 5 Maintenancé Dredging CONTRACT NO.  52449/01D015
CdNTRACTOR . Hickey Marine Enterprises, Inc. SUPEﬁINTEﬁDENT Greg Speyer
DAY OF WEEK & DATE: Friday, Decémber 28, 2001 : _ REPORTNO. 016
WEATHER  Mostly to Partly Cloudy - o | TEMPERATURE 35 - 45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile | Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Buck Tugboat, Skiff '

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

1:00 pm Per telecon to Greg (Hickey), he informed me that there would be no dredging until Wednesday, January. 2™ at
Terminal 2. He might bring in a smaller barge and crane for Berth 501 barge slip and dredge at the same time as the Terminal 2
operation. Greg inquired if Berth 206 was available. He also inquired about the status of the hydrosurvey at Terminal 5.

1:15 pm Per telecon to Denlse Ragland (Port Terminal 2 Manager) she informed me . that Berth 206 would be avallable
Wednesday, January 2n,

1:30 pm Per telecon to Doyle (Port Survey Manager), the data from Hagedorn showed that the Berth 501 dredging was
acceptable. Per telecon to Marcel (Port Project Manager), | provided an updated dredging schedule. Marcel will send out an’
email regarding the dredging schedule.

Per telecon with Denise Ragland (Port Terminal 2 Manager), she anticipated that the shlp "Blue Aries” would work
Wednesday day and night, and depart on Thursday from Berth 206. She informed me that there were tugboats at Berth 204.

2:00 pm Per telecon with Greg (Hickey), he informed me that he will dredge during the day on January 2" and the Port will
pump during the day on January 39. Hickey will dredge on January 3" night. The Port will pump during the day on January 4™.
| informed Greg that the-hydrosurvey of Berth 501 was acceptable Greg indicated that he might attempt to dredge Berth 501
barge slip on Monday; December 31 .

2:20 pm Per telecon to Denise Ragiand, | informed her of the tentative dredging schedule for Terminal 2.
2:25 pm' | notified Jeff (Port Dredge Captam) of the possible dredging on Monday. He indicated | could contact Maury and Rick
of Port Navigation for water sampling. If dredging is performed on Monday, the Port will pump on Wednesday.. The Port would

also pump on Thursday, Friday and possibly Saturday. | notified Rob (Port Navigation Manager) @nd John (Port CCM).

| 3:00 pm | left a voice message for John Childs (Port Environmental) regarding the updated dredging schedule.
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